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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

March 10, 2006

Mr. Peter Mannino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

New Jersey Remediation Branch

Emergency & Remedlal Response Division

290 Broadway, 19" Fioor

New York, NY 10007-1866

RE: Cornell-Dubilier Electronics Superfund Site - South Plainfield, NJ
OU 3 RI/FS Progress Report No. 7

Dear Mr. Mannino:

On behalf of Dana Corporation and pursuant to Paragraph 41 of the Administrative
Settlement Agreement and Order on Consent (“Settlement Agreement”), enclosed please
find Progress Report No. 7. This report covers the period from February 1, 2006 through
February 28, 2006.

Very trUIy yours,

de max:mls, inc.

[OUA am@ Lacls//

William J. Lee

cc:  Gary DiPippo, HydroQual, Inc.
Michael Last, Esq.
Mark Nielsen, Environ Corporation
Bruce Thompson, de maximis, inc.
Lisa Wurster, Esq., Dana Corporation
Sarah Flanagan, Esq., USEPA Regional Counsel
MaryLou Parra, NJDEP
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Description of the Actions Taken Toward Achieving Compliance with the Settlement
Agreement Since the Previous Report: :

o Submittal of the Remedial Investigation/Feasibility Study (RI/FS) Work Plan on
February 3, 2006, in accordance with EPA’s prior authorization.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report: ‘

¢ None.

Actions Planhed Prior to Submittal of Next Two Reports:

e Continue evaluafidn of well inventory and MWC data.
Percentage Complétion:
o Not applicable.
'Delay's Encountered or Anticipated:

» Concerns remain about possible delays in completion of the well inventory.
Available data is in the process of review that will allow identification of data gaps in
the inventory, abandonment and/or pumping records necessary to evaluate

historical groundwater flow patterns. The a lequacy and timing of MWC's response
to a specific information request is uncertain. ' :
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